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Greetings all. 

        Please find below the daily progress report on work items contained within the recently approved 
AOC.    

ACTIONS PERFORMED AND DEVELOPMENTS ANTICIPATED 

        Cell 6 assessment: 

1)  The south portion of the west side assessment of 
cell E6 is ongoing.   The operations layer of protective 
stone located above the anchor trench was removed 
to allow the liner material to be further investigated.  
Areas to be repaired have been identified.  Repair 
work continued on the southern portion of the E6 
liner slope today, and should be completed by 
Thursday or Friday.  No additional damage was 
discovered in this area today.  

        Western Storm water Diversion Project (to render functional): 

1)  Diversion Structure:   The final wall section of the 
diversion structure was poured today.   

2)  Box Culvert:   The contractor continued working 
on forming the transition structure from box culvert 
invert to pipe invert. Rebar work on box culvert walls 
is ongoing.  

 3)  Pipe:   Backfilling of HOBAS pipe will continue 
through this week. Backfill consists of CLSM concrete. 

        Cell 6 Leachate Riser Restoration: 

1)   Today the contractor was able to resume 
excavation around the leachate risers.  We 
anticipate Cell E6 riser connections to commence on 
Thursday or Friday.  This work was delayed due to the 
muddy access conditions as a result of the Sunday rain 
event.
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        Sediment Basin: 

1)      The contractor pumped 52,277 gallons of storm water from the sedimentation basin today, 
which was sent to the WWTP for treatment and disposal.   These activities are ongoing. 

        Evaluating possible hydraulic head below liner system: 

1)      Per the work plan submitted to EPA on 2/1/2011, we have drilled to depth at temporary 
piezometer locations PZ‐5 and PZ‐6. No water was encountered at any time during the drilling. Since 
no water was observed, temporary piezometers were not installed.  

ANALYTICAL DATA RECEIVED DURING REPORTING PERIOD ‐ None 

ANTICIPATED PROBLEMS AND PLANNED RESOLUTIONS – None 

Please let me know if you have any questions.    

Best regards, 

Joe Whelan 

General Manager 

Waste Management of Hawaii 

808-668-2985, ext. 15 Office 

808-668-1366 Fax 

808-479-4610 Mobile 

 Waste Management's landfills provide over 17,000 acres of 
protected land for wildlife habitats and 15 landfills are certified 
by the Wildlife Habitat Council.  

  

Waste Management recycles enough paper every year to save 41 million trees. Please 
recycle any printed emails.  
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